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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Hybrid Electric (HE) HMMWV Program.

PURPOSE OF MODIFICATION:                        Incorporate and incrementally fund new Work Directive DRS-0005

PREVIOUS NEGOTIATED CONTRACT VALUE:             $1,665,738.00

NEGOTIATED VALUE THIS ACTION:                   $1,124,395.00

TOTAL NEGOTIATED CONTRACT VALUE:                $2,790,133.00

PREVIOUS OBLIGATED CONTRACT AMOUNT:             $1,665,738.00

OBLIGATED AMOUNT THIS ACTION:                   $1,072,000.00

TOTAL OBLIGATED CONTRACT AMOUNT:                $2,737,738.00

1.  This is a bilateral modification.

2.  The purpose of this modification P00006 is to incorporate and incrementally fund new Work Directive DRS-0005, Rev. 000 and revise

clause B.4.

3.  Incorporate WD DRS-0005:  WD DRS-0005, Rev. 000, is hereby incorporated, at a total negotiated value of $1,124,395.00. (Includes

fully burdened labor at an estimated amount of $115,128.00 with fixed fee of $9,742.00; fully burdened material at an estimated amount

of $921,782 with fixed fee of $62,205; and travel estimated at $15,538.00).

4.  Incremental Funding:

a.  CLIN 0501 (labor) is established at the negotiated value of $124,870.00 and SubCLIN 050101 is established and incrementally

funded in the amount of $72,475.00.  CLIN 0502 (material) is established at the negotiated value of $983,987.00 and SubCLIN 050201 is

established and funded in the amount of $983,987.00.  CLIN 0503 (travel) is established at the negotiated value of $15,538.00 and

SubCLIN 050301 is established and funded in the amount of $15,538.00.

b.  As a result of the above, WD DRS-0005, Rev.000 is incrementally funded in the amount of $1,072,000.00.

5.  Revise Clause B.4:  Clause B.4 "Incremental Funding for Work Directives" is revised by adding B.4.5. WD DRS-0005.  The attached

clause B.4 is incorporated and shall replace the previous B.4.

6.  As a result of this Modification P00006, the total contract value is increased by $1,124,395.00 from $1,665,738.00 to the new total

value of $2,790,133.00.  The total contract obligation is hereby increased by $1,072,000.00 from $1,665,738.00 to $2,737,738.00.

7. Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 006 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

The following CLINs, 0501 (labor), 0502 (material)

and 0503 (travel), together constitute the total

effort for WD DRS-0005, Rev.000.

The total negotiated value of WD DRS-0005, Rev. 000

is as follows:

Estimated Cost:  $1,052,448.00

Fixed Fee:       $   71,947.00                  ____________

Total Cost:      $1,124,395.00

                              (End of narrative A001)

0501          HE-HMMWV WD005                                              1          LO                    $        124,870.00              ______________                                                                                __________________

              NOUN: HE-HMMWV UPGRADES-LABOR

              SECURITY CLASS: Unclassified

CLIN 0501 has been established to fund

estimated LABOR cost and fee for approved          _____

Work Directive No. DRS-0005, Rev.000

The current negotiated value of CLIN 0501

is as follows:

Estimated Cost:  $  115,128.00

Fixed Fee:       $    9,742.00                 _____________

Total Cost:      $  124,870.00

The total OBLIGATED amount for CLIN 0501 is:

$72,475.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-AUG-2005

                            $       124,870.00
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050101        HE-HMMWV WD005              ______________

              NOUN: HE-HMMWV UPGRADES-LABOR

              PRON: R342C310R3    PRON AMD: 02    ACRN: AE

              AMS CD: 622601H7711

              (AMOUNT:  $  72,475.00)

0502          HE-HMMWV                                                    1          LO                    $        983,987.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-MATERIAL

              SECURITY CLASS: Unclassified

CLIN 0502 has been established to fund

estimated MATERIAL cost and fee for approved

Work Directive No. DRS-0005, Rev.000

The current negotiated value of CLIN 0502

is as follows:

Estimated Cost:  $ 921,782.00

Fixed Fee:       $  62,205.00                 ____________

Total Cost:      $ 983,987.00

The total OBLIGATED amount for CLIN 0502 is:

$983,987.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-AUG-2005

                            $       983,987.00

050201        HE-HMMWV WD005              ______________

              NOUN: FY04 DRS TEST& ENERGY MGMT

              PRON: R342C310R3    PRON AMD: 02    ACRN: AE

              AMS CD: 622601H7711

              (AMOUNT:  $  983,987.00)

0503          HE-HMMWV                                                    1          LO                    $         15,538.00              ________                                                                                      __________________
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              NOUN: HE-HMMWV UPGRADES-TRAVEL

              SECURITY CLASS: Unclassified

CLIN 0503 has been established to fund

estimated TRAVEL cost for approved

Work Directive No. DRS-0005, Rev.000

The current negotiated value of CLIN 0503

is as follows:

Total Estimated Cost:  $  15,538.00

FEE is not applicable to travel.

The total OBLIGATED amount for CLIN 0503 is:

$15,538.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-AUG-2005

                            $        15,538.00

050301        HE-HMMWV WD005              ______________

              NOUN: FY04 DRS TEST& ENERGY MGMT

              PRON: R342C310R3    PRON AMD: 02    ACRN: AE

              AMS CD: 622601H7711

              (AMOUNT:  $  15,538.00)
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B.4     Incremental Funding for Work Directives:        _______________________________________

B.4.1   WD DRS-0001, Rev: 000 - The Government shall provide funds under this contract for WD DRS-0001, Rev. 000 covering the estimated        _____________________

cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause

entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited

periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall

so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below.

Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or

excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1   Funding Schedule WD DRS-0001          ____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Dec 02                       $650,000.00

 FY03 - Dec 02 through Dec 03                      $126,308.00

 FY04 - Dec 03 through completion                  $ 48,589.00

B.4.1.2     Funds Allotted for WD DRS-0001, Rev. 000:  The amount of funds currently obligated to this contract for WD DRS-0001, Rev.            ________________________________________

000 is $824,897.00.  (The total amount obligated on this WD was revised per modification P00002, which fully funded the WD.)

B.4.2  RESERVED for WD DRS-0002

B.4.3.  WD DRS-0003        ___________

B.4.3.1  WD DRS-0003 (BASIC): - This WD DRS-0003(Basic) is fully funded.         ___________________

B.4.3.2  WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev.         _______________________________________

001, is fully funded.  (Added by modification P00004, which fully funds partial exercise of option.)

B.4.3.3  WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev.         _______________________________________

002, is fully funded.  (Added by modification P00005, which fully funds partial exercise of option.)

B.4.4  WD DRS-0004: - THis WD DRS-0004 is fully funded.

B.4.5  WD DRS-0005:

B.4.5.1   Funding Schedule WD DRS-0005          ____________________________

        Performance Period                           Amount        __________________                           ______

 FY04 - Award through Dec 04                       $1,072,000.00

 FY05 - Jan 05 through completion                  $   52,395.00

B.4.5.2  Funds Allotted for WD DRS-0005, Rev. 000:  The amount of funds currently obligated to this contract for WD DRS-0005, Rev. 000         ________________________________________

is $1,072,000.00.

                                               *** END OF NARRATIVE B 004 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

050101  R342C310R3             AE       2        $               0.00  $          72,475.00            $          72,475.00

        622601H7711                   42C310

050201  R342C310R3             AE       2        $               0.00  $         983,987.00            $         983,987.00

        622601H7711                   42C310

050301  R342C310R3             AE       2        $               0.00  $          15,538.00            $          15,538.00

        622601H7711                   42C310

                                                                           _________________

                                                         NET CHANGE    $       1,072,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   42040000046N6N7EP622601255Y  S20113                W56HZV           $       1,072,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,072,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,665,738.00              $       1,072,000.00              $       2,737,738.00
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